INST408O_ThirdAvenueSoftware - 19 Oct 2020

	Task Name	Planned Duration	Planned Start Date	Planned Finish Date	Assigned	Percent Complete	Priority	Actual Effort	Planned Effort	Actual Cost	Planned Cost
1	Create project introduction deliveries in...	2 days	9/28/2020	9/29/2020			High				
2	Create an initial scope statement and sch...	3 days	9/30/2020	10/2/2020			High				
3	Develop software specifications including...	2 days	10/5/2020	10/6/2020			High				
4	Develop a GPS mapping software and use...	5 days	10/7/2020	10/13/2020			High				
5	Sprint 1	11 days	10/5/2020	10/19/2020			High				
6	Review sprint performance and make ad...	1 day	10/19/2020	10/19/2020			High				
7	Develop a payment feature	4 days	10/14/2020	10/19/2020			High				
8	Develop a fitness tracker	3 days	10/20/2020	10/22/2020			High				
9	Develop an alarm schedule	4 days	10/23/2020	10/28/2020			High				
10	Develop an address book feature	3 days	10/29/2020	11/2/2020			High				
11	Develop an emergency information list	2 days	11/2/2020	11/3/2020			High				
12	Sprint 2	12 days	10/20/2020	11/4/2020			High				
13	Review sprint performance and make ad...	1 day	11/4/2020	11/4/2020			High				
14	Develop a resource link feature	2 days	11/5/2020	11/6/2020			High				
15	Software Development	27 days	10/7/2020	11/12/2020			High				
16	Test and evaluate all the features. Make ...	8 days	11/9/2020	11/18/2020			High				
17	Create MVP presentation	11 days	11/19/2020	12/3/2020			High				
18	Sprint 3	11 days	11/5/2020	11/19/2020			High				
19	Review sprint performance and make ad...	1 day	11/19/2020	11/19/2020			High				
20	Complete of MVP	1 day	11/20/2020	11/20/2020			High				
21	Present MVP to stakeholders and receiv...	1 day	11/23/2020	11/23/2020			High				
22	Start of MVP project	1 day	9/28/2020	9/28/2020			High				
23	Start of Sprint 1	1 day	10/5/2020	10/5/2020			High				
24	Start of Sprint 2	1 day	10/20/2020	10/20/2020			High				
25	Start of Sprint 3	1 day	11/5/2020	11/5/2020			High				
26	Start of Software Development Phase	1 day	10/7/2020	10/7/2020			High				
27	End of Sprint 1	1 day	10/19/2020	10/19/2020			High				
28	End of Sprint 2	1 day	11/4/2020	11/4/2020			High				
29	End of Sprint	1 day	11/19/2020	11/19/2020			High				